

EE/CPE 424
Spring 2003
WEEKLY STATUS REPORT

Group: **12** Date: **March 23, 2003** Report No.: **10**

Project Title: **Redesign of the Stevens Campus Network**

Group Leader: **Grace Shabo** Advisor: **Prof. Sumit Ghosh**

Sponsor / Client: **none officially, but design is for the Stevens network**

Number of hours spent by group on project in the past week: **21 hours**

Project on Schedule: **YES**

Weekly status:

This week we ordered and received the parts we needed, built the rest of the systems, and installed and configured the remaining systems. The Cisco switch we ordered will arrive on Tuesday finally.

One test machine (Athlon machine), operating system will be installed tomorrow once we get more parts more parts.

This coming week we will build the network, configure the servers for it, and start getting the "performance index." We talked about in the midterm report on various systems we are using. We are going to setup the load balancer too and any little support systems. We are also planning to make network cables, setting everything, etc. The test procedures will also be finished this week.