

EE/CPE 424
Spring 2003
WEEKLY STATUS REPORT

Group: **12** Date: **March 2, 2003** Report No.: **7**

Project Title: **Redesign of the Stevens Campus Network**

Group Leader: **Grace Shabo** Advisor: **Prof. Sumit Ghosh**

Sponsor / Client: **none officially, but design is for the Stevens network**

Number of hours spent by group on project in the past week: **15 hours**

Project on Schedule: **YES**

Weekly status:

This week we got a lot of work done. Three systems were built using FreeBSD, and we wrote a script to let us rebuild systems quickly and started setting up the DNS for the email server. We also want to have a lot more systems built before spring break so over the break we can customize them. However that involves money. We searched and found one which is a good price and good for our uses. Buying would be better than just finding what we have lying around, we decided, so that we can have some identical systems for our simulation.

The website is also being updated regularly and was moved to Panda, because it used to be redirected.