

EE/CpE 423-424
2002 Fall – 2003 Spring
WEEKLY STATUS REPORT

Group No. 8

Date: 2/3/03

Report No. 15

Project Title: Voice over IP at Stevens

Group Leader: David Musgrave

Advisor: Hong Man

Sponsor: none

Number of Hours Spent on Project by Group in Past Week: 40 man hours

Project on Schedule: Yes

Weekly Status:

We have made some good progress over the past week. Josh has managed to get a modified version of CallManager running on his system, which was the biggest hurdle to take before implementing phase one. We have also acquired a documented procedure to install CallManager on other servers if need be. At this point all we need is another phone or two and we can begin phase one, which would be a IP phone to IP phone call within the same subnet. The ETA for this operation is Monday February 16th. This should give us sufficient time to get a few more phones and verify that the current CallManager install is functioning properly. From there, phase two should be pretty straight forward, and our next major roadblock will be dealing with the school to get access to their PBX.