

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	01	Week ending:	3/1/04	Report #	18
Project Title:	The Chiron Project				
Group Leader:	Anil Ramcharan	Advisor:	Prof. Wetzel		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				27	
Is project on schedule?		Yes	<input type="checkbox"/>	No	<input checked="" type="checkbox"/>

Weekly status:
<p>This week, we purchased all of the necessary hardware including circuit components and sensors. Also, we completed the first version of the transmitter schematic for review. In addition, the software is making progress. The modules for receiving packets and stripping the payloads are complete. The method for separating the data into threads is being debugged.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday