

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	01	Week ending:	3/22/04	Report #	20
Project Title:	The Chiron Project				
Group Leader:	Anil Ramcharan	Advisor:	Prof. McNair		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				49 (2 weeks)	
Is project on schedule?		Yes	<input type="checkbox"/>	No	<input checked="" type="checkbox"/>

Weekly status:
<p>This past 2 weeks, a prototype transmitter was made, and tested. However, due to current overloading after extended use, some of the circuitry burned out. We are looking into the cause of the failure. As for the software, a serial interface was written, and an emulator was developed. The plotting program was finished, and routines for the fft and correlation functions were made.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday