

**EE/CpE 423-424  
WEEKLY STATUS REPORT**

<b>Group #</b>	<b>01</b>	<b>Week ending:</b>	<b>4/5/04</b>	<b>Report #</b>	<b>22</b>
<b>Project Title:</b>	<b>The Chiron Project</b>				
<b>Group Leader:</b>	<b>Anil Ramcharan</b>	<b>Advisor:</b>	<b>Prof. McNair</b>		
<b>Sponsor/Client:</b>					
<b>Total number of person-hours spent on project by group during past week:</b>				<b>28</b>	
<b>Is project on schedule?</b>		<b>Yes</b>	<input type="checkbox"/>	<b>No</b>	<input checked="" type="checkbox"/>

<b>Weekly status:</b>
<p>The wire wrapping on the transmitter is complete, and the serial read software module is complete. We are still waiting for the replacement analog to digital converter to arrive. Also, the UART for the receiver should arrive this week.</p>

**Weekly report is due to Senior Design Coordinator by Noon Monday**