

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	11	Week ending:	2/13/04	Report #	4
Project Title:	GameBoy Advance PAL				
Group Leader:	Steven Diaz	Advisor:	Prof. Tewksbury		
Sponsor/Client:	N/A				
Total number of person-hours spent on project by group during past week:				32	
Is project on schedule?		Yes	<input type="checkbox"/>	No	<input checked="" type="checkbox"/>

Weekly status:
<ul style="list-style-type: none"> • Received the television tuner that was out in the market and tested it in various areas. We haven't yet explored the insides of the unit. • Had a meeting with our advisor. He gave us critical guidance about how we should be going on about our design. Several tasks were assigned that will give us a jump start into actually implementing our project. Made us realize that we are crucially behind in our work. • A critical piece that connects the gameboy to a PC via the printer port is needed and has been ordered so that testing may occur on the gameboy. The piece is called the MBV2 Multi Boot Version 2 and has been ordered from overseas. (China to be exact) • Some group members were assigned a task that involved research in Gameboy development software. The status of that search has yet to be determined.

Weekly report is due to Senior Design Coordinator by Noon Monday