

EE/CpE 423-424
WEEKLY STATUS REPORT

| | | | | | |
|---|----------------------------|---------------------|-------------------------------------|-----------------|--------------------------|
| Group # | 11 | Week ending: | 10/03/03 | Report # | 04 |
| Project Title: | GameBoy Advance PAL | | | | |
| Group Leader: | Steven Diaz | Advisor: | Prof. Tewksbury | | |
| Sponsor/Client: | N/A | | | | |
| Total number of person-hours spent on project by group during past week: | | | | 26 | |
| Is project on schedule? | | Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |

| |
|---|
| Weekly status: |
| <ul style="list-style-type: none"> Did final revision of project proposal that was due. Researched Gameboy Advance Demographics (for marketability purposes) Started design of website. Established a meeting time with Prof. Tewks. Worked on letter to Nintendo for sponsorship possibilities. Went to merchants to check the prices of TV tuners as well as handheld tv models. Did prelim sketches of design of the tuner. |

Weekly report is due to Senior Design Coordinator by Noon Monday