

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	11	Week ending:	10/24/03	Report #	07
Project Title:	GameBoy Advance PAL				
Group Leader:	Steven Diaz	Advisor:	Prof. Tewksbury		
Sponsor/Client:	N/A				
Total number of person-hours spent on project by group during past week:				30	
Is project on schedule?		Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>

Weekly status:
<ul style="list-style-type: none"> • Website up and running <ul style="list-style-type: none"> - The main website has been uploaded to the server and has the general documents that are required. • Worked on financial analysis <ul style="list-style-type: none"> - This week were focused on filling out and looking up the financial aspect of this project, partly because of E421. • Worked on a prototype design for the PAL system <ul style="list-style-type: none"> - Members used pencil and graphic programs to sketch some possible designs. • Research <ul style="list-style-type: none"> - Did more research on how television tuners work as well as where one can obtain a "how-to" to putting one together. (EE hobbyist)

Weekly report is due to Senior Design Coordinator by Noon Monday