

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	13	Week ending:	2/22/04	Report #	17
Project Title:	iTea – Informational Transportable Electronic Assistant				
Group Leader:	Michael Sumulong	Advisor:	Prof. Sumit Ghosh		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				40	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [X]	No	<input type="checkbox"/> []

Weekly status:
<p>We are currently moving forward on the information packet for the pizzerias, surveys for businesses and customers, implementation of the ASP.NET site, and BREW applet. The information packet has been finalized as well as the surveys. We will start handing out these packets and surveys this week. The basic setup of the ASP.NET site is setup and development of the webpage is underway. The MapPoint.NET development is being done under ASP.NET now. We now have a prototype of the BREW menu interface, but the BREW network connectivity has taken longer than expected due to the higher learning curve. We hope to get the network connectivity resolved this week. Also the initial database design has been settled and development is underway.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday