

**EE/CpE 423-424  
WEEKLY STATUS REPORT**

<b>Group #</b>	<b>13</b>	<b>Week ending:</b>	<b>4/4/04</b>	<b>Report #</b>	<b>22</b>
<b>Project Title:</b>	<b>iTea – Informational Transportable Electronic Assistant</b>				
<b>Group Leader:</b>	<b>Michael Sumulong</b>	<b>Advisor:</b>	<b>Prof. Sumit Ghosh</b>		
<b>Sponsor/Client:</b>					
<b>Total number of person-hours spent on project by group during past week:</b>				<b>48</b>	
<b>Is project on schedule?</b>		<b>Yes</b>	<input checked="" type="checkbox"/> <b>[X]</b>	<b>No</b>	<input type="checkbox"/> <b>[ ]</b>

<b>Weekly status:</b>
<p>- Surveys: The business surveys has been completed and compiled into a database. We have gotten eight surveys back from the 20 or so pizzerias in Hoboken. As far as the customer surveys go, we are doing the final revision and will send it out this week. We should have the results by the following week.</p> <p>- Implementation: The BREW backend is now able to successfully parse messages from the ASP.NET web server. It is now able to send and receive messages from the ASP server. The database and ASP.NET web site are now being developed to provide functionality that will allow certain preferences to be selected by the user.</p> <p>- Deliverables: The project brochure and project poster work has been started and will continue throughout the last few weeks. The website was has been updated to satisfy the new requirements. The executive summary is still being developed and must be submitted by next week.</p>

**Weekly report is due to Senior Design Coordinator by Noon Monday**