

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	03	Week ending:	03/28/04	Report #	09
Project Title:	The Apollo Project				
Group Leader:	Domenic Menafra	Advisor:	Bruce McNair		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				8 hrs/person	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [x]	No	<input type="checkbox"/> []

Weekly status:
<p>During this past week, the group has finished editing the design brochure, which is now production ready. Additionally, some significant changes and updates have been made to the group 3 website.</p> <p>In other developments, because of the difficulties and inconsistencies involved with the SmartM Bluetooth module, the group has shifted focus. We are now attempting to sync a PDA enabled with Bluetooth to a Bluetooth embedded headset. If successful, we would be able to provide at the very least a proof of concept for our original design, given that the required hardware, firmware, and software are readily available. Due to some charging issues with the Bluetooth headset, we were not able to fully test communication last week but plan on doing so by the end of this week.</p> <p>Additionally, to go with our proof of concept, we are still developing a prototype PCB board layout which will include all of the necessary hardware to implement our original audio streaming solution. QCAD has been implemented to this end, and work is currently being done to integrate the specific components chosen into the PCB design.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday