

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	07	Week ending:	10/26/03	Report #	06
Project Title:	Automatic Mailbox Notification System				
Group Leader:	Jason Varianides	Advisor:	Prof. Man		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				6	
Is project on schedule?		Yes	[X]	No	[]

Weekly status:
<p>This week we took a leap forward in our hopes of implementing our design idea at Stevens. On Tuesday, we met up with the post office workers and briefly discussed with them our idea and plans. We then took detailed measurements of the post office boxes along with some digital pictures.</p> <p>We also setup another meeting time with the post office management to further discuss our plans and get more input from their end.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday