

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	07	Week ending:	04/11/04	Report #	12
Project Title:	Automatic Mailbox Notification System				
Group Leader:	Jason Varianides	Advisor:	Prof. Man		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				25	
Is project on schedule?		Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>

Weekly status:
<p>Great leaps forward was made this week as I am no longer working part-time and have Mondays and Tuesdays off for the remainder of the semester. This has enabled the group to work extra time during the week on days we normally would not.</p> <p>On Monday we made incredible progress on the web interface end of the project with it's part almost totally complete. User logins, sessions, password changes, cell-phone and email notifications complete, and mail status checks all ready to go!</p> <p>We met in the lab on Wednesday in an effort to polish off the major drawback to our project. However, we again ran into problems with the microcontroller and overheating issues. We talked to Hong Man, our advisor, about our situation and we were directed to try the new HC12 boards in the microprocessor lab. Our efforts were unsuccessful as we are unfamiliar with the new boards and will need to learn how to use them to process forward.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday