

**EE/CpE 423-424  
WEEKLY STATUS REPORT**

<b>Group #</b>	<b>09</b>	<b>Week ending:</b>	<b>02/01/03</b>	<b>Report #</b>	<b>14</b>
<b>Project Title:</b>	<b>GPS Mass Transit Tracker</b>				
<b>Group Leader:</b>	<b>A. Zimmer</b>	<b>Advisor:</b>	<b>Prof. McNair</b>		
<b>Sponsor/Client:</b>					
<b>Total number of person-hours spent on project by group during past week:</b>				<b>12</b>	
<b>Is project on schedule?</b>		<b>Yes</b>	<input checked="" type="checkbox"/> <b>[ x ]</b>	<b>No</b>	<input type="checkbox"/> <b>[ ]</b>

<b>Weekly status:</b>
<p>This week the group spent some time discussing our options due to the unfortunate loss of a team member. Fortunately, we feel that the three of us remaining will be able to produce a comparable project, but will have to revise our development plan. We also, finalized which components we are buying so that they can be purchased in the upcoming week. It was noticed that MaxStream offers a 30 trial developmental kit, which may work to our advantage. Hopefully the components will be here within 2 weeks. In the mean time, we plan on thoroughly analyzing the each components instruction manual so the hardware interfacing runs efficiently when they arrive.</p>

**Weekly report is due to Senior Design Coordinator by Noon Monday**