

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	09	Week ending:	02/09/04	Report #	3
Project Title:	GPS Mass Transit Tracker				
Group Leader:	A. Zimmer	Advisor:	Prof. McNair		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				20	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [x]	No	<input type="checkbox"/> []

Weekly status:

This week we ordered 90% of our components. The things remaining mainly include cables and small electrical components. We also spent some more time researching the communications interfaces for the transceiver and micro controller. Anthony also spent some time updating the website. As soon as the components arrive, we will begin interfacing them.

Weekly report is due to Senior Design Coordinator by Noon Monday