

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	12	Week ending: (Saturday)	04/01/06	Report #	11
Project Title:	Data Acquisition and Storage System (DASS)				
Group Leader:	Joseph Kilroy	Advisor:	Bruce McNair		
Sponsor/Client:	Davidson Laboratories				
Total number of person-hours spent on project by group during past week:				50	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [x]	No	<input type="checkbox"/> []

Weekly status:
<p>The group met was unable to meet with Professor McNair on Wednesday due to the fact that he was in a meeting.</p> <p>The team did meet in the afternoon however, and discussed what each member was working on. Jeremiah is still working with the Atmel and is calling to find out when the parts for the optical isolator will arrive. Shaina is working to get the DC/DC converter ordered and was to meet with Professor McNair on Thursday. Pauline is working on a download setup that will allow users to download data files from the SBC. Joe is continuing to work with the Campbell communications. He will complete the program upload and data capturing code by the end of next week.</p>

Weekly report is due to Senior Design Coordinator and TA by Noon Monday. Email submission is greatly preferred - submit using WebCT, email to sd@koala.ece.stevens-tech.edu or individual emails. Copy should be sent to advisor