

02/06 Meeting Minutes:

Rich ordered the connectors and the cables which are expected to arrive sometime this week.

Rich requested related information to be posted on the [www.panda.ece.stevens-tech.edu/](http://www.panda.ece.stevens-tech.edu/) to get ready for the next review for the website.

Ted is responsible for mounting.

Zach is going to make a new logo.

Encoder is still on-hold, waiting for information about other components of the system.

Discussions were made about battery charger, mounting positions of the compass, camera choices. Once the arrangement of components is done, shells will be designed and made later.

Things to look into

- Milestones of midterms and other deliverables.