

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	9	Week ending: (Saturday)	02/04/06	Report #	3
Project Title:	Airline RFID Baggage Tracking				
Group Leader:	Brian Compter	Advisor:	Hong Man		
Sponsor/Client:	N/A				
Total number of person-hours spent on project by group during past week:				15	
Is project on schedule?		Yes	[X]	No	[]

Weekly status:

The server setup / installation is 50% complete. The setup process is expected to be completed, and remote access available to all members by the end of this week.

Code programming is underway and in the beginning of development. Given our project goals we are running two trial programs (to interface with the reader via rs232) in C/C++ and Java. At the end of this week, we hope to arrive at a final choice.

We have missed a few sit-downs during the week, but individual work is continuing. We have begun brainstorming for the senior design day. We would like to come up with an interesting and engaging display to show off our work. Ideas are being drawn together as development continues.

Weekly report is due to Senior Design Coordinator and TA by Noon Monday. Email submission is greatly preferred - submit using WebCT, email to sd@koala.ece.stevens-tech.edu or individual emails. Copy should be sent to advisor