

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	9	Week ending: (Saturday)	04/15/06	Report #	12
Project Title:	Airline RFID Baggage Tracking				
Group Leader:	Brian Compter	Advisor:	Hong Man		
Sponsor/Client:	N/A				
Total number of person-hours spent on project by group during past week:				50	
Is project on schedule?		Yes	[X]	No	[]

Weekly status:

The group met on Tuesday for a progress meeting. Node side software is completed. Server side software is in the debugging phase. Adjustments are need to the HTML interface including new graphics.

Our rough draft for our Design Report has been completed and will be added to as time permits. Our Design Day brochure is completed as well. Design continues on the poster board layout.

Weekly report is due to Senior Design Coordinator and TA by Noon Monday. Email submission is greatly preferred - submit using WebCT, email to sd@koala.ece.stevens-tech.edu or individual emails. Copy should be sent to advisor