

**EE/CpE 415/423 – 416/424  
2002 Fall – 2003 Spring  
WEEKLY STATUS REPORT**

**Group No. :** 11

**Date:** 03/16/03

**Report No. :** 20

**Project Title:**

Project for Media Riche Lecture Delivery

**Group Leader:** John Hoyt

**Advisor:** Prof. Heffes and Prof. Yao

**Sponsor/Client:** None

**Number of Hours Spent on Project by Group in Past Week:** 55

**Project on Schedule:** YES

**Weekly Status:**

This report encompasses work completed during the weeks of March 2 and March 9.

The group has spent most of their time working on the Mid Term Interim Report. Most group members submitted their sections before Spring Break and were subsequently given Spring Break off. Ms. Un Chi Sweeney needs special recognition for her efforts in compiling the interim report in my absence over the break. Without her help, the report would not have been finished on time.

The compiled command line application works beautifully and had been demonstrated to Prof. Yao and Prof. Heffes. Currently a user interface is being added to make it simpler to start and stop encoding. It is expected to have a Demo of this interface within the next couple weeks.

The group will be moving the server to the EE/CPE department's server room immediately after break. Once this is completed, all development work will be conducted on the server.

The week immediately following Spring break, a demo of the system has been planned in hopes of attaining additional funding for the white board scanner. This demo will be a taping of one of Prof. Tewksbury's lectures and hopefully archival of the lecture onto the server (assuming all of the red tape of the server's deployment has been completed). This demo will serve as the first test of the system.