

EE/CPE 424
Spring 2003
WEEKLY STATUS REPORT

Group: **12** Date: **March 30, 2003** Report No.: **11**

Project Title: **Redesign of the Stevens Campus Network**

Group Leader: **Grace Shabo** Advisor: **Prof. Sumit Ghosh**

Sponsor / Client: **none officially, but design is for the Stevens network**

Number of hours spent by group on project in the past week: **20 hours**

Project on Schedule: **YES**

Weekly status:

The network is up, and the switch has been configured. The servers are set up and running on it, and the load balancer is ready to go. We also talked to IT this week to get an average number of users and the next task is to simulate the network.

A new Athlon box was tested as well, with Windows 2000 to make sure the hardware is working properly. Then FreeBSD was installed and mail server programs are currently being researched.