

EE/CPE 424

Spring 2003

WEEKLY STATUS REPORT

Group: **12** Date: **January 26, 2003** Report No.: **2**

Project Title: **Redesign of the Stevens Campus Network**

Group Leader: **Philip Tan** Advisor: **Prof. Sumit Ghosh**

Sponsor / Client: **none officially, but design is for the Stevens network**

Number of hours spent by group on project in the past week: **~5 hours**

Project on Schedule: **YES**

Weekly status:

The group had a meeting and discussed what direction the project would be taking for the second semester. Since the entire project would be an impossible undertaking (since it would cost thousands, if not millions, of dollars), the possibility of demonstrating only portions of the entire project was discussed. For example, the idea of building a new Attila using multiple servers, which could be feasible, could be a way to show part of our design.

The group has set up a meeting with Prof. Ghosh to discuss possible alternatives for this semester.