

EE/CPE 424
Spring 2003
WEEKLY STATUS REPORT

Group: **12** Date: **February 2, 2003** Report No.: **3**

Project Title: **Redesign of the Stevens Campus Network**

Group Leader: **Grace Shabo** Advisor: **Prof. Sumit Ghosh**

Sponsor / Client: **none officially, but design is for the Stevens network**

Number of hours spent by group on project in the past week: **~5 hours**

Project on Schedule: **YES**

Weekly status:

We switched group leader from Phil Tan to Grace Shabo. This decision was made because last semester they worked hand in hand as co-leaders and decided to let Grace take over this semester. Phil will still be acting as co-leader within the group.

This past Tuesday was our first meeting for the semester with our Advisor. We assessed with him the status of our project and how we left it before Winter Break. We also discussed our approach for this semester. He went over our goals and we expressed our concern with how we were going to simulate our proposed network ideas. NS2 simulation, which was our original idea, is out of the question, because over the course of last semester, we realized that it cannot simulate the entire network and all its entities. After the meeting we decided to research simulating parts at a time creating a mini-network or creating some sort of test procedure for simulating this. These will further be explained and reported as we get more information.

The website was also updated to make ready information and updates for the Spring 2003 semester. Further calendar dates and news will be added constantly throughout the semester.