

**EE/CpE 415/423 – 416/424  
2001 Fall – 2002 Spring  
WEEKLY STATUS REPORT**

**Group No. :** 14 **Date:** 9/28/02 **Report No. :** 1

**Project Title:**

eHousing

**Group Leader:** Henry Yang **Advisor:** Sumit Ghosh

**Sponsor/Client:** Office of Residence Life

**Number of Hours Spent on Project by Group in Past Week:** 5

**Project on Schedule: YES** X **NO** \_\_\_\_\_

**Weekly Status:**

- Met with Engineering Management group on Wednesday night to compare and finished our Gantt chart.
- Researching on which application to use for the database.
- Researching on system requirements needed for the server.
- Met on Sunday night to go through our process so far, and plan for our next step.
- Set up a meeting with Trina Ballantyne of the Office of Residence Life on Wednesday to further discuss the testing period and equipment needed for the eHousing system.
- Set up a meeting with Ghosh on Thursday to update him.
- Possible meeting with the ECE department for server information