

**EE/CpE 415/423 – 416/424  
2001 Fall – 2002 Spring  
WEEKLY STATUS REPORT**

**Group No.:** 27

**Date:** 03/23/03

**Report No. :** 20

**Project Title:** Remote Camera Control (RCC)

**Group Leader:** Dominik Hepp

**Advisor:** Bruce McNair

**Sponsor/Client:** LEKTRA/FLASHKON

**Number of Hours Spent on Project by Group in Past Week:** 30

**Project on Schedule:** YES

**Weekly Status:**

In waiting on the next crucial parts to continue our project, we have not made too much progress this past week. The Rollei serial connector has finally arrived, which will allow us to start work on the serial communication between the PDS and the LensControl S. We have meanwhile also finalized an order from Parallax. For various reasons, we chose to go with their Basic Stamp 2 product. This stamp will allow us to connect every one of our serial devices to it, process the incoming data and make an intelligent decision on where the data is meant to go to. It will also allow for eventual future expansion. We are expecting to receive the stamp within the next few days, from which point on we will start working on the total integration of all the subsequent products into a final prototype. Our Website has been updated.