











Fall 2002 Project Schedule: Reusable Libraries [Page 14 & 15]

Task Name	Start	Finish	Resource Names	July							August					September			October			November			December			January			February			Mar			
				6/16	6/23	6/30	7/7	7/14	7/21	7/28	8/4	8/11	8/18	8/25	9/1	9/8	9/15	9/22	9/29	10/6	10/13	10/20	10/27	11/3	11/10	11/17	11/24	12/1	12/8	12/15	12/22	12/29	1/5	1/12	1/19	1/26	2/2
Abstract	Mon 9/9/02	Tue 9/17/02	All	<b>Abstract</b> 9/9 All 9/17																																	
BAE Deliverable: Create Rough Outline for Resuse Specification Mechanism	Wed 10/2/02	Fri 10/18/02	All	<b>BAE Deliverable: Create Rough Outline for Resuse Specification Mechanism</b> 10/2 All 10/18																																	
Meet with BAE	Fri 10/4/02	Fri 10/4/02	All	<b>Meet with BAE</b> 10/4 10/4																																	
BAE Deliverable: Create Rough Outline for Resuse Specification Mechanism	Fri 10/4/02	Fri 10/18/02	All	<b>BAE Deliverable: Create Rough Outline for Resuse Specification Mechanism</b> 10/4 All 10/18																																	
Create Website	Sat 10/12/02	Tue 10/15/02	SM	<b>Create Website</b> 10/12 S 10/15																																	
Analysis of Reusable Library-Driven Immutable Code Development	Mon 10/14/02	Thu 11/14/02	All	<b>Analysis of Reusable Library-Driven Immutable Code Development</b> 10/14 All 11/14																																	
Analysis of Reusable Library-Driven Immutable Code Development	Mon 10/14/02	Fri 11/15/02	All	<b>Analysis of Reusable Library-Driven Immutable Code Development</b> 10/14 All 11/15																																	
Resuse Mechanism Implementation 2: Matrix Library Testing	Mon 10/14/02	Fri 11/22/02	NV,AB,SM	<b>Resuse Mechanism Implementation 2: Matrix Library Testing</b> 10/14 NV,AB,SM 11/22																																	
Resuse Mechanism Implementation 3: Kalman Filter Testing	Mon 10/14/02	Fri 11/22/02	Juan	<b>Resuse Mechanism Implementation 3: Kalman Filter Testing</b> 10/14 Juan 11/22																																	
Final Parts List	Mon 10/14/02	Fri 12/13/02	All	<b>Final Parts List</b> 10/14 All 12/13																																	
Final Design Report	Mon 10/14/02	Fri 12/13/02	All	<b>Final Design Report</b> 10/14 All 12/13																																	
Resuse Mechanism Implementation 3: Kalman Filter Development	Mon 10/14/02	Tue 12/31/02	Greg	<b>Resuse Mechanism Implementation 3: Kalman Filter Development</b> 10/14 Greg 12/31																																	
Resuse Mechanism Implementation 1: Sin Development	Mon 10/14/02	Wed 12/31/03	All	<b>Resuse Mechanism Implementation 1: Sin Development</b> 10/14 All 12/31																																	
Work on Midterm Presentation	Wed 10/16/02	Thu 10/24/02	All	<b>Work on Midterm Presentation</b> 10/16 All 10/24																																	
BAE Deliverable: Create Final Outline	Fri 10/18/02	Fri 11/1/02	All	<b>BAE Deliverable: Create Final Outline</b> 10/18 All 11/1																																	
Research Documentation as a Means for a Reuse Mechanism	Fri 10/18/02	Fri 11/8/02	All	<b>Research Documentation as a Means for a Reuse Mechanism</b> 10/18 All 11/8																																	
Finalize Final Outline with BAE Systems	Fri 11/1/02	Fri 11/1/02	All	<b>Finalize Final Outline with BAE Systems</b> 11/1 11/1																																	
Final Design Report	Fri 11/1/02	Thu 1/2/03	All	<b>Final Design Report</b> 11/1 All 1/2																																	
Error Propagation Analysis for Simple Data	Fri 11/1/02	Sat 2/1/03	AB	<b>Error Propagation Analysis for Simple Data Types</b> 11/1 AB 2/1																																	
Resuse Mechanism Implementation 2: Matrix Library Development	Wed 11/13/02	Mon 3/17/03	AB,SM,NV	<b>Resuse Mechanism Implementation 2: Matrix Library Development</b> 11/13 AB,SM,NV 3/17																																	
Resuse Mechanism Implementation 2: Matrix Library Design & Analysis	Fri 11/15/02	Fri 12/13/02	AB,SM,NV	<b>Resuse Mechanism Implementation 2: Matrix Library Design &amp; Analysis</b> 11/15 AB,SM,NV 12/13																																	
Fall Senior Design Final Presentation	Tue 11/19/02	Fri 12/6/02	All	<b>Fall Senior Design Final Presentation</b> 11/19 All 12/6																																	
Resuse Mechanism Implementation 1: Sin Design & Analysis	Fri 12/27/02	Wed 1/15/03	All	<b>Resuse Mechanism Implementation 1: Sin Design &amp; Analysis</b> 12/27 All 1/15																																	
Resuse Mechanism Implementation 3: Kalman Filter Design & Analysis	Wed 1/1/03	Wed 1/29/03	JC,GH	<b>Resuse Mechanism Implementation 3: Kalman Filter Design &amp; Analysis</b> 1/1 JC,GH 1/29																																	

Project: ganttchartFall\_Library  
Date: Fri 2/28/03

Task  Milestone  Rolled Up Task  Rolled Up Progress  External Tasks 

Progress  Summary  Rolled Up Milestone  Split  Project Summary 

Task Name	Start	h	April	May	June	July	August	September	October	November	December	January
			3/9   3/16   3/23   3/30   4/6   4/13   4/20   4/27   5/4   5/11   5/18   5/25   6/1   6/8   6/15   6/22   6/29   7/6   7/13   7/20   7/27   8/3   8/10   8/17   8/24   8/31   9/7   9/14   9/21   9/28   10/5   0/1   0/1   0/2   11/2   11/9   1/1   1/2   1/3   12/7   2/1   2/2   2/2   1/4   1/11   1/18									
Abstract	Mon 9/9/02											
BAE Deliverable: Create Rough Outline for Resuse Specification Mechanism	Wed 10/2/02											
Meet with BAE	Fri 10/4/02											
BAE Deliverable: Create Rough Outline for Resuse Specification Mechanism	Fri 10/4/02											
Create Website	Sat 10/12/02											
Analysis of Reusable Library-Driven Immutable Code Development	Mon 10/14/02	velopment										
Analysis of Reusable Library-Driven Immutable Code Development	Mon 10/14/02	velopment										
Resuse Mechanism Implementation 2: Matrix Library Testing	Mon 10/14/02	sting										
Resuse Mechanism Implementation 3: Kalman Filter Testing	Mon 10/14/02	ting										
Final Parts List	Mon 10/14/02											
Final Design Report	Mon 10/14/02											
Resuse Mechanism Implementation 3: Kalman Filter Development	Mon 10/14/02	velopment										
Resuse Mechanism Implementation 1: Sin Development	Mon 10/14/02	Resuse Mechanism Implementation 1: Sin Development										12/31
Work on Midterm Presentation	Wed 10/16/02											
BAE Deliverable: Create Final Outline	Fri 10/18/02											
Research Documentation as a Means for a Reuse Mechanism	Fri 10/18/02	nism										
Finalize Final Outline with BAE Systems	Fri 11/1/02											
Final Design Report	Fri 11/1/02											
Error Propagation Analysis for Simple Data	Fri 11/1/02											
Resuse Mechanism Implementation 2: Matrix Library Development	Wed 11/13/02	velopment 3/17										
Resuse Mechanism Implementation 2: Matrix Library Design & Analysis	Fri 11/15/02	sign & Analysis										
Fall Senior Design Final Presentation	Tue 11/19/02											
Resuse Mechanism Implementation 1: Sin Design & Analysis	Fri 12/27/02	alysis										
Resuse Mechanism Implementation 3: Kalman Filter Design & Analysis	Wed 1/1/03	sign & Analysis										

Project: ganttchartFall\_Library  
Date: Fri 2/28/03

Task Milestone Rolled Up Task Rolled Up Progress External Tasks

Progress Summary Rolled Up Milestone Split Project Summary