

ID	Task Name	Start	December					January				February				March			
			11/24	12/1	12/8	12/15	12/22	12/29	1/5	1/12	1/19	1/26	2/2	2/9	2/16	2/23	3/2	3/9	3/16
1	Abstract	Mon 9/9/02																	
2	Project Proposal	Mon 9/9/02																	
3	BAE Deliverable: Create Rough Outline for Reuse Specification Mechanism	Wed 10/2/02																	
4	Meet with BAE	Fri 10/4/02																	
5	BAE Deliverable: Create Final Outline	Fri 10/4/02																	
6	Create Website	Sat 10/12/02																	
7	Analysis of Document-Driven Immutable Code Development	Mon 10/14/02																	
8	Final Design Report	Mon 10/14/02																	
9	Final Parts List	Mon 10/14/02																	
#	Work on Midterm Presentation	Wed 10/16/02																	
#	Research Documentation as a Means for a Reuse Mechanism	Fri 10/18/02																	
#	Finalize Final Outline with BAE Systems	Fri 11/1/02																	
#	Error Propagation Analysis for Simple Data	Fri 11/1/02																	
#	Reuse Mechanism Implementation 2: Matrix Library Development	Wed 11/13/02																	
#	Reuse Mechanism Implementation 2: Matrix Library Development	Wed 11/13/02																	
#	Reuse Mechanism Implementation 2: Matrix Library Design & Analysis	Fri 11/15/02																	
#	Fall Senior Design Final Presentation	Tue 11/19/02																	
#	Reuse Mechanism Implementation 1: Sin Design & Analysis	Fri 12/27/02																	
#	Reuse Mechanism Implementation 3: Kalman Filter Design & Analysis	Wed 1/1/03																	

Project: ganttchartFall_Specs Date: Fri 2/28/03	Task		Summary		Rolled Up Progress		Project Summary	
	Progress		Rolled Up Task		Split			
	Milestone		Rolled Up Milestone		External Tasks			