

**EE/CpE 423-424**  
**2002 Fall – 2003 Spring**  
**WEEKLY STATUS REPORT**

Group No. 8  
Project Title:

Date: 4/20/03  
Voice over IP at Stevens

Report No. 25

Group Leader: David Musgrave

Advisor: Hong Man

Sponsor: none

Number of Hours Spent on Project by Group in Past Week: 40 man hours

Project on Schedule: Yes

Weekly Status:

At this point we are still waiting to hear back about the gateway router. At last word it had been passed up the chain to Tewks, and I have not heard any news since. Hopefully we hear something early this week, otherwise I worry that the device will not physically have time to ship and get here before senior design day. On to good news; the presentation for senior design day has been fully hashed out and the poster, slide show, and hardware demonstration should be completely ready to go by mid week at the latest. Tom and Josh are finishing up getting me all the technical data I need for the final report while Mary and Karen have fully taken the lead creating a great display for presentation day. We have also gotten about everything ready we can for the gateway router and if we can get it in time it will only be a matter of a few hours before we have it up and running.