

EE/CpE 415/423 – 416/424
2001 Fall – 2002 Spring
WEEKLY STATUS REPORT

Group No. : 9

Date: 1/27/03

Report No. : 14

Project Title: Missile Course Deviation

Group Leader: Zhanna Lasun

Advisor: Professor Sumit Ghosh

Sponsor/Client: _____

Number of Hours Spent on Project by Group in Past Week: 4

Project on Schedule: No

Our project is behind schedule. We planned on doing major part of testing of our model of EMP generator over the break. But because of the sickness of our group member this was not done. We are going to reconsider the project schedule to accommodate unexpected event. Since every member of the group is on campus now, we can start meeting as a group and renew our weekly meetings with the technical advisor, professor Ghosh.