

**EE/CpE 423-424  
WEEKLY STATUS REPORT**

<b>Group #</b>	<b>01</b>	<b>Week ending:</b>	<b>2/2/04</b>	<b>Report #</b>	<b>14</b>
<b>Project Title:</b>	<b>The Chiron Project</b>				
<b>Group Leader:</b>	<b>Anil Ramcharan</b>	<b>Advisor:</b>	<b>Prof. Wetzel</b>		
<b>Sponsor/Client:</b>					
<b>Total number of person-hours spent on project by group during past week:</b>				<b>25</b>	
<b>Is project on schedule?</b>		<b>Yes</b>	<input type="checkbox"/>	<b>No</b>	<input checked="" type="checkbox"/>

<b>Weekly status:</b>
<p>We have a meeting with a possible sponsor, Martijn Arns Allied Products – a biofeedback equipment manufacturer, on Tuesday (2/3), and to prepare for this meeting we created a technical presentation and report that we discuss with Martijn. Also this week, we are continuing to debug the transmitter design and we are starting to work on developing the software application.</p>

**Weekly report is due to Senior Design Coordinator by Noon Monday**