

EE/CpE 423-424  
WEEKLY STATUS REPORT

<b>Group #</b>	<b>01</b>	<b>Week ending:</b>	<b>2/16/04</b>	<b>Report #</b>	<b>16</b>
<b>Project Title:</b>	<b>The Chiron Project</b>				
<b>Group Leader:</b>	<b>Anil Ramcharan</b>	<b>Advisor:</b>	<b>Prof. Wetzel</b>		
<b>Sponsor/Client:</b>					
<b>Total number of person-hours spent on project by group during past week:</b>				<b>27</b>	
<b>Is project on schedule?</b>		<b>Yes</b>	<input type="checkbox"/>	<b>No</b>	<input checked="" type="checkbox"/>

<b>Weekly status:</b>
<p>This week we met with Roger Power to finalize our sensory design. We also arranged for the use of the Iworx boxes. In addition, we were able to secure funding some funding as a charitable donation for the project. In addition, progress is being made on the transmitter design. We are about ready to purchase sensors and begin creating baseline data.</p>

**Weekly report is due to Senior Design Coordinator by Noon Monday**