

EE/CpE 423-424
WEEKLY STATUS REPORT

| | | | | | |
|---|----------------------------|---------------------|-------------------------------------|-----------------|--------------------------|
| Group # | 11 | Week ending: | 4/23/04 | Report # | 13 |
| Project Title: | GameBoy Advance PAL | | | | |
| Group Leader: | Steven Diaz | Advisor: | Prof. Tewksbury | | |
| Sponsor/Client: | N/A | | | | |
| Total number of person-hours spent on project by group during past week: | | | | 55 | |
| Is project on schedule? | | Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |

| |
|---|
| Weekly status: |
| <ul style="list-style-type: none"> • Updated website. • Continued testing and finalizing prototype • Finished up final report ahead of schedule. • Got things together for poster and for design day. |

Weekly report is due to Senior Design Coordinator by Noon Monday