

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	11	Week ending:	2/05/04	Report #	3
Project Title:	GameBoy Advance PAL				
Group Leader:	Steven Diaz	Advisor:	Prof. Tewksbury		
Sponsor/Client:	N/A				
Total number of person-hours spent on project by group during past week:				32	
Is project on schedule?		Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>

Weekly status:
<ul style="list-style-type: none"> • Created several sub-projects and divided each task accordingly. • The TV tuner out on the market was ordered and should arrive within the next week for testing and experimentation. • The website was updated with the current reports and also fixed some of the links that were out of order. Work is still being done to bring the website up to the standards that were outlined on the senior design website. The links and reference page should be up within this week if not earlier. • It was decided to obtain local sponsors to help with our expenses. A formal letter is being created to help obtain funds from various sources. • Also discussed several options the group has for design day. Some ideas included a short film as well as several computer animated demonstrations of our project.

Weekly report is due to Senior Design Coordinator by Noon Monday