

EE/CpE 423-424  
WEEKLY STATUS REPORT

<b>Group #</b>	<b>11</b>	<b>Week ending:</b>	<b>09/19/03</b>	<b>Report #</b>	<b>02</b>
<b>Project Title:</b>	<b>GameBoy Advance PAL</b>				
<b>Group Leader:</b>	<b>Steven Diaz</b>	<b>Advisor:</b>	<b>Prof. Tewksbury</b>		
<b>Sponsor/Client:</b>	<b>N/A</b>				
<b>Total number of person-hours spent on project by group during past week:</b>				<b>12.5</b>	
<b>Is project on schedule?</b>		<b>Yes</b>	<input checked="" type="checkbox"/>	<b>No</b>	<input type="checkbox"/>

**Weekly status:**

- Introduced a new member into our group. (Kamoo Chong Qui)
- Changed our project name from Gameboy Advance TV Tuner to Gameboy Advance PAL. PAL stands for Portable Amusement Link. This title gives us a bit more flexibility and is much more attractive.
- We continued group research on TV Tuners, Nintendo, possible sponsors, Gameboys, and other relevant information.
- We set a permanent location and time for all future meetings.
- Thought about the potential marketability of our concept, as well as for E421.
- We plan to do more research, research, and RESEARCH.

Group Members as followed:

Steven Diaz (GL)  
Stephanie Afalla  
Lady Noreen Santos  
Tiffani Gray  
Kamoo Chong-Qui

**Weekly report is due to Senior Design Coordinator by Noon Monday**