

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	11	Week ending:	10/10/03	Report #	05
Project Title:	GameBoy Advance PAL				
Group Leader:	Steven Diaz	Advisor:	Prof. Tewksbury		
Sponsor/Client:	N/A				
Total number of person-hours spent on project by group during past week:				32	
Is project on schedule?		Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>

Weekly status:

- Split the work on the final project proposal between members.
 - We didn't realize that the terms of the project proposal had changed. We then took several parts of the requirements and divided them up amongst the group members.
 - Also, we proposed to have each member turn in their parts of the report Sunday night so it may compiled into one report and reviewed by our advisor.
- Met with advisor for guidance and criticisms.
 - Professor Tewksbury gave us guidance on how to prepare for this project.
- Worked design of website.
 - Started the preliminary design of the website. Have yet to upload anything on the panda server. (Steve) expects to have a basic shell up and running by the end of this week.
- Worked on prototype model of PAL unit.
 - Worked on sketches of the PAL unit using pencil and paper. Steve will hopefully obtain the Solidworks application to create the prototypes on the computer.
- Still need to work on letter to Nintendo for possible sponsorship.
 - After the proposal is submitted, we agreed that we will meet with Professor Tewksbury to write a convincing enough letter to Nintendo for sponsorship.

Weekly report is due to Senior Design Coordinator by Noon Monday