

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	11	Week ending:	10/17/03	Report #	06
Project Title:	GameBoy Advance PAL				
Group Leader:	Steven Diaz	Advisor:	Prof. Tewksbury		
Sponsor/Client:	N/A				
Total number of person-hours spent on project by group during past week:				32	
Is project on schedule?		Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>

Weekly status:
<ul style="list-style-type: none"> • Submitted proposal to advisor on Tuesday. <ul style="list-style-type: none"> - all of the members contributed to compiling it • Worked on design of website. <ul style="list-style-type: none"> - Prelim is done, just need to upload to remote server. Should be done by Monday afternoon. • Worked on prototype model of PAL unit. <ul style="list-style-type: none"> - Worked on sketches of the PAL unit using pencil and paper. Steve will hopefully obtain the Solidworks application to create the prototypes on the computer. • Still need to work on letter to Nintendo for possible sponsorship. <ul style="list-style-type: none"> - After the proposal is submitted, we agreed that we will meet with Professor Tewksbury to write a convincing enough letter to Nintendo for sponsorship.

Weekly report is due to Senior Design Coordinator by Noon Monday