

**EE/CpE 423-424  
WEEKLY STATUS REPORT**

<b>Group #</b>	<b>11</b>	<b>Week ending:</b>	<b>11/07/03</b>	<b>Report #</b>	<b>09</b>
<b>Project Title:</b>	<b>GameBoy Advance PAL</b>				
<b>Group Leader:</b>	<b>Steven Diaz</b>	<b>Advisor:</b>	<b>Prof. Tewksbury</b>		
<b>Sponsor/Client:</b>	<b>N/A</b>				
<b>Total number of person-hours spent on project by group during past week:</b>				<b>41</b>	
<b>Is project on schedule?</b>		<b>Yes</b>	<input checked="" type="checkbox"/>	<b>No</b>	<input type="checkbox"/>

**Weekly status:**

- This week we started to focus on our final presentation as well as the final report.
  - We divided up the report amongst the group members.
  - Discussed how and what we should include in our presentation.
  - Started to compose a parts list.
  - Also planned on ordering a sample model of a "TV" tuner so that we can compare and analyze how to go about creating our device.
  - We selected a time for our presentation. Thursday, December 11<sup>th</sup> at 4:40pm.
  - We also planned on arranging extra meeting times to get extra work done.
  - Also, planned on working on the E-421 final presentation that way it is out of our hands and we can solely focus on working on our design project.
  - Updated website.

**Weekly report is due to Senior Design Coordinator by Noon Monday**