

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	13	Week ending:	1/25/04	Report #	13
Project Title:	iTea – Informational Transportable Electronic Assistant				
Group Leader:	Michael Sumulong	Advisor:	Prof. Sumit Ghosh		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				20	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [X]	No	<input type="checkbox"/> []

Weekly status:
<p>The group's current status is to first decide what parts of the implementation are to be developed first. We need to develop a feature list for BREW applet, design the layout of the database, and address other issues relating to the implementation. We are also refining our surveys for both the pizzeria and customers. We need to also get a feeling of what pizzerias think of our overall goal and determine whether or not it is feasible.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday