

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	13	Week ending:	2/8/04	Report #	15
Project Title:	iTea – Informational Transportable Electronic Assistant				
Group Leader:	Michael Sumulong	Advisor:	Prof. Sumit Ghosh		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				36	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [X]	No	<input type="checkbox"/> []

Weekly status:
<p>We are currently working on the surveys, information packet for the pizzerias, and implementation of the ASP webpage and BREW applet. The surveys and information packet are going through final revisions. The ASP webpage is in the initial setup phase as is the database. The MapPoint.NET is somewhat delayed due to the trial account expiring. The BREW applet menus are currently being designed and will be reviewed this week. BREW applet functionality in terms of network connectivity has been demonstrated to work and now the ability to transfer images is currently being developed. We hope to start talking to the pizzerias with more information by this week and further the implementation of the ASP and BREW aspects of the project.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday