

**EE/CpE 423-424  
WEEKLY STATUS REPORT**

<b>Group #</b>	<b>13</b>	<b>Week ending:</b>	<b>2/15/04</b>	<b>Report #</b>	<b>16</b>
<b>Project Title:</b>	<b>iTea – Informational Transportable Electronic Assistant</b>				
<b>Group Leader:</b>	<b>Michael Sumulong</b>	<b>Advisor:</b>	<b>Prof. Sumit Ghosh</b>		
<b>Sponsor/Client:</b>					
<b>Total number of person-hours spent on project by group during past week:</b>				<b>36</b>	
<b>Is project on schedule?</b>		<b>Yes</b>	<input checked="" type="checkbox"/> <b>[X]</b>	<b>No</b>	<input type="checkbox"/> <b>[ ]</b>

<b>Weekly status:</b>
<p>We are still currently working on the surveys, information packet for the pizzerias, and implementation of the ASP webpage and BREW applet. The survey was revised to analyze the customer base/market area for pizzeria customers. Based on the people and the variety of pizzerias, the survey will gain information that will be used for our application. The information packet is still under revision. With respect to the ASP webpage, we realized that we could not implement MapPoint.NET in ASP, thus we have to switch to ASP.NET. The BREW menus are in the early phases of development. BREW applet network connectivity is also being developed. Regarding MapPoint.NET development, about half of the functionality has been developed and is still underway.</p>

**Weekly report is due to Senior Design Coordinator by Noon Monday**