

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	13	Week ending:	3/7/04	Report #	19
Project Title:	iTea – Informational Transportable Electronic Assistant				
Group Leader:	Michael Sumulong	Advisor:	Prof. Sumit Ghosh		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				35	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [X]	No	<input type="checkbox"/> []

Weekly status:
<p>We have attempted to get the surveys out unsuccessfully this past week due to the pizzeria managers being busy at the time. We will try again this week at a less busy time. With respect to the implementation side of the project, the progress of the ASP.NET and BREW aspects are still slower than predicted. The ASP.NET aspect is having issues with the database and must be resolved this week and the BREW menu interface is making little progress because of issues with the BREW API. The BREW's parsing ability is still currently underway.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday