

**EE/CpE 423-424
WEEKLY STATUS REPORT**

Group #	13	Week ending:	4/11/04	Report #	23
Project Title:	iTea – Informational Transportable Electronic Assistant				
Group Leader:	Michael Sumulong	Advisor:	Prof. Sumit Ghosh		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				40	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [X]	No	<input type="checkbox"/> []

Weekly status:
<ul style="list-style-type: none"> - Surveys: The customer surveys are being sent out this week and are awaiting the results - Implementation: The BREW frontend is currently being reworked. The database and ASP.NET web site are still being developed to provide functionality that will allow certain preferences to be selected by the user. - Deliverables: The project brochure and project poster work has been started and will continue throughout the last few weeks. The executive summary is in the final revision stages and will be submitted on Monday.

Weekly report is due to Senior Design Coordinator by Noon Monday