

EE/CpE 423-424  
WEEKLY STATUS REPORT

<b>Group #</b>	<b>2</b>	<b>Week ending:</b>	<b>10/31/03</b>	<b>Report #</b>	<b>07</b>
<b>Project Title:</b>	<b>Environment Aware GPS</b>				
<b>Group Leader:</b>	<b>Christopher Dong</b>	<b>Advisor:</b>	<b>Bruce McNair</b>		
<b>Sponsor/Client:</b>	<b>N/A</b>				
<b>Total number of person-hours spent on project by group during past week:</b>				<b>70</b>	
<b>Is project on schedule?</b>		<b>Yes</b>	<b>[X]</b>	<b>No</b>	<b>[ ]</b>

<b>Weekly status:</b>
<ul style="list-style-type: none"> <li>• More Economics fun.             <ul style="list-style-type: none"> <li>○ Approx 5 hrs/person researching various business costs, potential markets, competition pricing.</li> <li>○ 3 hrs/person using SEED model to determine NPV and IRR of potential venture.</li> <li>○ 2.5 hrs/person completing and verifying economics worksheets.</li> <li>○ 3.5 hrs/person creating and practicing presentation of findings</li> </ul> </li> </ul>

**Weekly report is due to Senior Design Coordinator by Noon Monday**