

**EE/CpE 423-424  
WEEKLY STATUS REPORT**

<b>Group #</b>	<b>2</b>	<b>Week ending:</b>	<b>11/7/03</b>	<b>Report #</b>	<b>08</b>
<b>Project Title:</b>	<b>Environment Aware GPS</b>				
<b>Group Leader:</b>	<b>Christopher Dong</b>	<b>Advisor:</b>	<b>Bruce McNair</b>		
<b>Sponsor/Client:</b>	<b>N/A</b>				
<b>Total number of person-hours spent on project by group during past week:</b>				<b>25</b>	
<b>Is project on schedule?</b>		<b>Yes</b>	<b>[X]</b>	<b>No</b>	<b>[ ]</b>

<b>Weekly status:</b>
<ul style="list-style-type: none"> <li>• Continued work on planning and defining project's software architecture.</li> <li>• Pushed ahead toward developing relationships with suppliers of project parts. <ul style="list-style-type: none"> <li>○ Organized list of companies with potential to provide materials</li> </ul> </li> <li>• Conducted further patent analysis and research. <ul style="list-style-type: none"> <li>○ Intended for both economics and senior design purposes.</li> </ul> </li> <li>• Developed marketing plan as part of economics package.</li> </ul>

**Weekly report is due to Senior Design Coordinator by Noon Monday**