

**EE/CpE 423-424  
WEEKLY STATUS REPORT**

<b>Group #</b>	<b>2</b>	<b>Week ending:</b>	<b>3/5/04</b>	<b>Report #</b>	<b>19</b>
<b>Project Title:</b>	<b>Environment Aware GPS</b>				
<b>Group Leader:</b>	<b>Christopher Dong</b>	<b>Advisor:</b>	<b>Bruce McNair</b>		
<b>Sponsor/Client:</b>	<b>N/A</b>				
<b>Total number of person-hours spent on project by group during past week:</b>				<b>30</b>	
<b>Is project on schedule?</b>		<b>Yes</b>	<input checked="" type="checkbox"/> <b>[ X ]</b>	<b>No</b>	<input type="checkbox"/> <b>[ ]</b>

<b>Weekly status:</b>
<ul style="list-style-type: none"> <li>• Produced code in Visual Basic 6.0 to resolve GPS data in preparation of migration to VB. NET Compact Framework.</li> <li>• Worked toward setting up development system for Pocket PC programming             <ul style="list-style-type: none"> <li>○ Delay due to unforeseen hassle in acquiring Visual Studio ,NET 2003 and due to high system requirements necessary for this setup</li> </ul> </li> <li>• Divided work for interim progress work</li> <li>• Laid out initial plans for project brochure</li> </ul>

**Weekly report is due to Senior Design Coordinator by Noon Monday**