

**EE/CpE 423-424  
WEEKLY STATUS REPORT**

<b>Group #</b>	<b>03</b>	<b>Week ending:</b>	<b>10/19/03</b>	<b>Report #</b>	<b>04</b>
<b>Project Title:</b>	Apollo MP3				
<b>Group Leader:</b>	Domenic Menafra	<b>Advisor:</b>	Bruce McNair		
<b>Sponsor/Client:</b>					
<b>Total number of person-hours spent on project by group during past week:</b>				3 hrs/person	
<b>Is project on schedule?</b>		Yes	[ x ]	No	[ ]

<b>Weekly status:</b>
<p>For this week the group has halted work on narrowing its choice of DSPs and Bluetooth units in order to complete the senior design report. Since this report was worked on during Design 6, we do have a head start. However, the project idea has shifted quite a bit from its original concept so we still have to modify all of the report in addition to appending sections that were not included last year.</p> <p>We are however in the process of contacting some Bluetooth vendors by phone, as some have expressed interest in possibly funding our project. Additionally, as soon as the report is complete, we will contact TI about the 5400 series processor to determine if an evaluation board and chip can be obtained at little or no cost.</p> <p>Once the DSP and Bluetooth hardware have been settled, we will shift our focus to power supplies and RAM.</p>

**Weekly report is due to Senior Design Coordinator by Noon Monday**