

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	03	Week ending:	03/14/04	Report #	08
Project Title:	The Apollo Project				
Group Leader:	Domenic Menafra	Advisor:	Bruce McNair		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				8 hrs/person	
Is project on schedule?		Yes	<input checked="" type="checkbox"/> [x]	No	<input type="checkbox"/> []

Weekly status:
<p>Significant work has been done in terms of PCB layout for the prototype Apollo unit. Despite the fact that we may not have a working unit by the end of the term, we will at least have a complete design for the unit including detailed schematics. Additionally, the interim report has been worked on, as well as the brochure. Updates have been made to the website once again. We are currently working on the procurement of some other Bluetooth equipment which may help in the design process.</p>

Weekly report is due to Senior Design Coordinator by Noon Monday