

EE/CpE 423-424  
WEEKLY STATUS REPORT

|   |  |                     |                  |                 |            |
|---|--|---------------------|------------------|-----------------|------------|
| <b>Group #</b>  | <b>07</b>                                    | <b>Week ending:</b> | <b>09/21/03</b>  | <b>Report #</b> | <b>01</b>  |
| <b>Project Title:</b>   | <b>Automatic Mailbox Notification System</b> |                     |                  |                 |            |
| <b>Group Leader:</b>  | <b>Jason Varianides</b>                      | <b>Advisor:</b>     | <b>Prof. Man</b> |                 |            |
| <b>Sponsor/Client:</b>  |  |                     |                  |                 |            |
| <b>Total number of person-hours spent on project by group during past week:</b> |  |                     |                  | <b>1.5</b>      |            |
| <b>Is project on schedule?</b>  |  | <b>Yes</b>          | <b>[ X ]</b>     | <b>No</b>       | <b>[ ]</b> |

|   |
|---|
| <b>Weekly status:</b>   |
| <p>We talked to Professor Man and received approval from him to be our advisor. We discussed design issues and ideas regarding certain aspects of our project and ways we may go about accomplishing our goals. Professor Man will be a valuable asset to our project. After discussing with him for some time, his knowledge in the areas we need the most assistance is going to be very helpful.</p> |

**Weekly report is due to Senior Design Coordinator by Noon Monday**