

EE/CpE 423-424
WEEKLY STATUS REPORT

Group #	07	Week ending:	04/04/04	Report #	11
Project Title:	Automatic Mailbox Notification System				
Group Leader:	Jason Varianides	Advisor:	Prof. Man		
Sponsor/Client:					
Total number of person-hours spent on project by group during past week:				20	
Is project on schedule?		Yes	<input checked="" type="checkbox"/>	No	<input type="checkbox"/>

Weekly status:

We continued with heavy progress into the development of the web end of the project. We continued designing the databases and laying out all the necessary steps we will need to take and include in the final web interface.

We were able to begin with user accounts and login sessions and then also created the cron executable to run every minute.

Weekly report is due to Senior Design Coordinator by Noon Monday